COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/27/2016

ESTIMATE SUMMARY 08:44:18

CONTID: C19910 ESTIMATE NO: 0012 PROG SPEC YR: 2005

PCN: 19910-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 419.0 DAYS TIME ALLOW:  7/31/2017 ?* FIXED COMPLETION DAT

SH 9 MP 125.96 TO 136.99 PERCENT TIME: 49.01 ORIG TIME ALLOW: 7/31/2017 ?* FIXED COMPLETION DAT

PROJECT NO: STA 009A-034
SH 9 CO RIVER SOUTH WILDLIFE & SAFETY
NAME OF ROAD: 009D

PROJECT COUNTIES: GRAND SUMMIT

CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 05/21/2016 DATE TIME STARTED  03/30/2015
P.O. BOX 580 DATE LET 11/13/2014 DATE WORK BEGAN  03/30/2015
DATE AWARDED 12/29/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/13/2015 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED  03/30/2015

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  40850,015.87  PARTICIPATING $  23891,273.13 1,334,866.58
AWARD PROJECT AMT:  $  39,200,463.85  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 58.48% TOTAL EARNINGS 23,891,273.13 1,334,866.58
FUNDS AVAILABLE: $ 16,959,642.74  STOCKPILED MATERIALS 785,372.48 184,680.05
GROSS EARNINGS 24,676,645.61 1,519,546.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -588,006.96 -11,004.76
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 24,088,638.65 1,508,541.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 24,088,638.65 1,508,541.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,508,541.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19910-BID ESTIMATE RUN 05/27/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0012 08:44:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.900
LS 0.100 25,000.00
250,000.00000 1.000 250,000.00
0010 202-00035 Removal of Pipe 5,284.000 2,900.000
LF 556.000 30,580.00
55.00000 3,456.000 190,080.00
0015 202-00090 *Removal of Delineator 286.000 286.000
EACH 0.000 0.00
13.00000 286.000 3,718.00
0020 202-00220 Removal of Asphalt Mat 5,419.000 3,129.000
53 2,290.000 6,870.00
3.00000 5,419.000 16,257.00
0025 202-00810 *Removal of Ground Sign 16.000 15.000
EACH 0.000 0.00
175.00000 15.000 2,625.00
0030 202-00821 *Removal of Sign Panel 12.000 12.000
EACH 0.000 0.00
175.00000 12.000 2,100.00
0035 202-00825 Removal of Flashing Beacon 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0040 202-01000 *Removal of Fence 94,995.000 54,811.000
LF 9,087.000 4,543.50
0.50000 63,898.000 31,949.00
0045 202-01130 *Removal of Guardrail Type 3 4,647.000 1,126.000
LF 1,497.000 5,239.50
3.50000 2,623.000 9,180.50
0050 202-01400 Removal of Cattle Guard 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0055 203-00060 Embankment Material (Complete In Place) 299,819.000 186,754.000
CY 30,146.000 241,168.00

8.00000 216,900.000 1,735,200.00
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PCN: 19910-BID ESTIMATE RUN 05/27/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0012 08:44:18
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 Muck Excavation 30,000.000 6,493.000
(A% 109.000 2,725.00
25.00000 6,602.000 165,050.00
0065 203-01100 Proof Rolling 40.000 36.000
HOUR 1.000 115.00
115.00000 37.000 4,255.00
0070  203-01500 Blading 140.000 14.000
HOUR 0.000 0.00
150.00000 14.000 2,100.00
0075 203-01510 Backhoe 40.000 6.000
HOUR 0.000 0.00
145.00000 6.000 870.00
0080 203-01515 Backhoe (Landscaping) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 203-01550 Dozing 140.000 19.000
HOUR 0.000 0.00
200.00000 19.000 3,800.00
0090 203-01555 Dozing (Landscaping) 39.500 39.500
HOUR 0.000 0.00
200.00000 39.500 7,900.00
0095 203-01565 Hydraulic Excavator 100.000 20.000
HOUR 0.000 0.00
200.00000 20.000 4,000.00
0100 203-01590 Front End Loader (Rubber Tire) 40.000 13.500
HOUR 0.000 0.00
150.00000 13.500 2,025.00
0105 203-01597 Potholing 100.000 24.500
HOUR 0.000 0.00
250.00000 24.500 6,125.00
0110 203-02330 Laborer 80.000 41.000
HOUR 0.000 0.00
50.00000 41.000 2,050.00
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PROJECT: STA 009A-034 ESTIMATE NO: 0012 08:44:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00000 Structure Excavation 5,797.000 4,265.000
cY 361.000 4,332.00
12.00000 4,626.000 55,512.00
0120 206-00065 *Structure Backfill (Flow-Fill) 305.000 305.000
CY 0.000 0.00
205.00000 305.000 62,525.00
0125 207-00205 Topsoil 50,000.000 18,682.000
CcY 614.000 4,912.00
8.00000 19,296.000 154,368.00
0130 207-00210 Stockpile Topsoil 50,000.000 31,727.000
CcY 7,016.000 28,064.00
4.00000 38,743.000 154,972.00
0135 207-00305 Wetland Topsoil 291.000 257.000
CcY 0.000 0.00
35.00000 257.000 8,995.00
0140 207-00310 Stockpile Wetland Topsoil 291.000 257.000
CcY 0.000 0.00
25.00000 257.000 6,425.00
0145 208-00002 *Erosion Log (12 Inch) 50,000.000 31,986.000
LF 3,219.000 12,876.00
4.00000 35,205.000 140,820.00
0150 208-00035 *Aggregate Bag 1,000.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0155 208-00045 Concrete Washout Structure 15.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0160 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0165 208-00103 Removal and Disposal of Sediment (Labor) 350.000 160.000
HOUR 54.000 3,618.00
67.00000 214.000 14,338.00
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PCN: 19910-BID ESTIMATE RUN 05/27/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0012 08:44:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00105 Removal and Disposal of Sediment (Equipment) 50.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0175 208-00106 Sweeping (Sediment Removal) 150.000 31.000
HOUR 2.000 300.00
150.00000 33.000 4,950.00
0180 208-00107 Removal of Trash 100.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0185 208-00206 Erosion Control Supervisor 300.000 163.000
DAY 20.000 6,000.00
300.00000 183.000 54,900.00
0190 210-00010 *Reset Mailbox Structure 12.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0195 210-00810 *Reset Ground Sign 88.000 51.500
EACH 0.000 0.00
400.00000 51.500 20,600.00
0200 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0205 212-00006 *Seeding (Native) 140.000 20.100
ACRE 0.800 688.00
860.00000 20.900 17,974.00
0205 MATERIAL ALLOWANCE Seed 43.500
ACRE -0.800 -174.80
218.50000 42.700 9,329.95
0210 212-00009 *Seeding (Temporary) 50.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0215 212-00028 *Seeding (Wetlands) 0.200 0.000
ACRE 0.000 0.00

3,600.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 212-00032 *Soil Conditioning 140.000 20.100
ACRE 2.700 8,100.00
3,000.00000 22.800 68,400.00
0220 MATERIAL ALLOWANCE Soil Conditioning 14.070
ACRE -2.700 -4,329.45
1,603.50000 11.370 18,231.79
0225 213-00002 *Mulching (Weed Free Hay) 80.200 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0230 213-00012 *Spray-on Mulch Blanket 60.000 18.800
ACRE 2.700 10,125.00
3,750.00000 21.500 80,625.00
0230 MATERIAL ALLOWANCE Spray-on Mulch Blanket 8.400
ACRE -2.700 -4,984.20
1,846.00000 5.700 10,522.20
0235 213-00061 *Mulch Tackifier 16,300.000 0.000
LB 0.000 0.00
3.50000 0.000 0.00
0235 MATERIAL ALLOWANCE Mulch Tackifier 7,077.778
LB 0.000 0.00
0.36000 7,077.778 2,548.00
0240 213-00150 *Bonded Fiber Matrix 20.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0245  216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 33,000.000 2,799.000
Class
SY 0.000 0.00
2.00000 2,799.000 5,598.00
0245 MATERIAL ALLOWANCE Soil Retention Blanket 11,114.000
SY 0.000 0.00
0.63000 11,114.000 7,001.82
0250  216-00302 *Turf Reinforcement Mat (Class 2) 6,100.000 3,009.000
SY 0.000 0.00
5.50000 3,009.000 16,549.50
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PROJECT: STA 009A-034 ESTIMATE NO: 0012 08:44:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 216-00303 *Turf Reinforcement Mat (Class 3) 22,000.000 4,907.000
SY 0.000 0.00
5.50000 4,907.000 26,988.50
0255 MATERIAL ALLOWANCE Turf Reinforcement Mat (Clas s3) 5,800.000
SY 0.000 0.00
2.41000 5,800.000 13,978.00
0260 240-00000 *Wildlife Biologist 63.000 63.000
HOUR 0.000 0.00
100.00000 63.000 6,300.00
0265 304-01005 *Aggregate Base Course (Class 1) 118,896.000 63,789.000
cY 10,772.000 269,300.00
25.00000 74,561.000 1,864,025.00
0265 MATERIAL ALLOWANCE ABC Class 1 0.000
CcY 0.000 0.00
5.20000 0.000 0.00
0265 MATERIAL ALLOWANCE ABC Class 1 0.000
CcY 0.000 0.00
5.20000 0.000 0.00
0265 MATERIAL ALLOWANCE ABC Class 1 26,127.000
CcY -10,772.000 -56,014.40
5.20000 15,355.000 79,846.00
0265 MATERIAL ALLOWANCE ABC Class 1 0.000
cY 21,980.000 114,296.00
5.20000 21,980.000 114,296.00
0270  304-06007 *Aggregate Base Course (Class 6) 60,709.000 31,149.000
CcY 2,864.000 77,328.00
27.00000 34,013.000 918,351.00
0270 MATERIAL ALLOWANCE ABC Class 6 0.000
CcY 0.000 0.00
7.45000 0.000 0.00
0270 MATERIAL ALLOWANCE ABC Class 6 0.000
CcY 0.000 0.00
7.45000 0.000 0.00



CONTID: C19910 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 19910-BID ESTIMATE RUN
PROJECT: STA 009A-034 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 MATERIAL ALLOWANCE ABC Class 6 16,977.000
CcY -2,864.000 -21,336.80
7.45000 14,113.000 105,141.85
0270 MATERIAL ALLOWANCE ABC Class 6 0.000
CY 8,583.000 63,943.35
7.45000 8,583.000 63,943.35
0275 310-00608 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 97,884.000 78,483.000
(0-87)
Sy 11,695.000 23,390.00
2.00000 90,178.000 180,356.00
0280 310-00610 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 93,832.000 90,105.000
(8-12"
SY 2,171.000 4,884.75
2.25000 92,276.000 207,621.00
0285 403-34701  *Hot Mix Asphalt (Grading SX) (75) 96,733.000 51,524.740
TON 0.000 0.00
36.00000 51,524.740 1,854,890.64
0285 MATERIAL ALLOWANCE Aggregate 0.000
TON 0.000 0.00
8.00000 0.000 0.00
0285 MATERIAL ALLOWANCE Aggregate 5,039.260
TON 0.000 0.00
8.00000 5,039.260 40,314.08
0290 411-03352 Asphalt Cement Performance Grade (PG 58-28) 3,674.000 1,905.990
TON 0.000 0.00
560.00000 1,905.990 1,067,354.40
0295 411-03355 Asphalt Cement Performance Grade (PG 58-34) 1,840.000 1,016.070
TON 0.000 0.00
700.00000 1,016.070 711,249.00
0300 411-10255 Emulsified Asphalt (Slow-Setting) 29,187.000 7,113.000
GAL 0.000 0.00
3.10000 7,113.000 22,050.30
0305 411-10300 Emulsified Asphalt (Prime Coat) 11,235.000 11,235.000
GAL 0.000 0.00

3.10000 11,235.000 34,828.50
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0310 420-00102 Geotextile (Erosion Control) (Class 1) 800.000 770.000
SY 0.000 0.00
7.00000 770.000 5,390.00
0315 506-00212 Riprap (12 Inch) 150.000 127.000
CY 0.000 0.00
100.00000 127.000 12,700.00
0320 506-01020 Geogrid Reinforcement 30,000.000 18,820.000
3% 877.000 7,016.00
8.00000 19,697.000 157,576.00
0325 507-00000 *Concrete Slope and Ditch Paving 21.000 14.350
CY 0.000 0.00
900.00000 14.350 12,915.00
0330 601-01050 *Concrete Class B (Wall) 822.100 600.920
CcY 0.000 0.00
1,100.00000 600.920 661,012.00
0335 602-00000 *Reinforcing Steel 112,779.000 69,729.000
LB 0.000 0.00
1.25000 69,729.000 87,161.25
0340 603-00001 *Annular Space Grouting 261.000 35.000
CcY 0.000 0.00
325.00000 35.000 11,375.00
0345  603-00038 *Culvert Lining (36 Inch)(Special) 313.000 155.000
LF 0.000 0.00
435.00000 155.000 67,425.00
0350 603-00060 *Culvert Lining (60 Inch) 816.000 200.000
LF 0.000 0.00
460.00000 200.000 92,000.00
0355 603-70806 8x6 Foot Concrete Box Culvert (Precast) 337.000 337.000
LF 0.000 0.00
850.00000 337.000 286,450.00
0360 603-70808 8x8 Foot Concrete Box Culvert (Precast) 99.000 99.000
LF 0.000 0.00
950.00000 99.000 94,050.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0365 604-00505 Inlet Type D (5 Foot) 6.000 5.000
EACH 0.000 0.00
4,500.00000 5.000 22,500.00
0370 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 6,932.000 4,100.000
LF 0.000 0.00
24.00000 4,100.000 98,400.00
0375 606-00710 *Guardrail Type 7 (Style CA) 920.000 520.000
LF 0.000 0.00
140.00000 520.000 72,800.00
0380 606-01370 *Transition Type 3G 28.000 16.000
EACH 0.000 0.00
3,600.00000 16.000 57,600.00
0385 606-01385 *Transition Type 3J 2.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
0390 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0395 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0400 606-02005 *End Anchorage (Flared) 31.000 19.000
EACH 0.000 0.00
2,200.00000 19.000 41,800.00
0405 607-00005 *End Post 54.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0410 607-00010 *Corner and Line Brace Post 9.000 1.000
EACH 0.000 0.00
260.00000 1.000 260.00
0415 607-00015 *End Post (Special) 116.000 50.000
EACH 0.000 0.00
270.00000 50.000 13,500.00
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CAT NO0200 ROADWAY
0415 MATERIAL ALLOWANCE 10'x6" Wood Post 0.000
EACH 0.000 0.00
30.50000 0.000 0.00
0415 MATERIAL ALLOWANCE 12'x6" Wood Post 0.000
EACH 0.000 0.00
55.50000 0.000 0.00
0415 MATERIAL ALLOWANCE No. 9 Wire 0.000
EACH 0.000 0.00
51.50000 0.000 0.00
0420 607-00020 *Corner and Line Brace Post (Special) 750.000 214.000
EACH 17.000 6,630.00
390.00000 231.000 90,090.00
0420 MATERIAL ALLOWANCE 10'x6" Wood Post 0.000
EACH 0.000 0.00
61.00000 0.000 0.00
0420 MATERIAL ALLOWANCE 12'x6" Wood Post 0.000
EACH 0.000 0.00
92.50000 0.000 0.00
0420 MATERIAL ALLOWANCE No. 9 Wire 0.000
EACH 0.000 0.00
51.50000 0.000 0.00
0425 607-01055 *Fence Wire With Treated Wooden Posts 1,252.000 983.000
LF 0.000 0.00
2.60000 983.000 2,555.80
0430 607-01100 *Fence Barbed Wire With Treated Wooden Posts 1,000.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0435 607-11350 *Fence Deer 105,000.000 69,159.000
LF 3,475.000 26,062.50
7.50000 72,634.000 544,755.00
0435 MATERIAL ALLOWANCE Game Fence - High Tensile, G reen 0.000
LF 0.000 0.00
1.26600 0.000 0.00
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CAT NO0200 ROADWAY

0435 MATERIAL ALLOWANCE 12'x5" Wood Post 0.000
LF 0.000 0.00
1.00000 0.000 0.00

0435 MATERIAL ALLOWANCE Splices 0.000
LF 0.000 0.00
0.10000 0.000 0.00

0435 MATERIAL ALLOWANCE Staples 0.000
LF 0.000 0.00
0.10000 0.000 0.00

0440 607-11525 *Fence (Plastic) 3,130.000 1,734.000
LF 1,396.000 2,094.00
1.50000 3,130.000 4,695.00

0445 607-60002  *Game Ramp 59.000 34.000
EACH 0.000 0.00
12,500.00000 34.000 425,000.00

0445 MATERIAL ALLOWANCE 2"x8"x8' Treated Lumber 0.000
EACH 0.000 0.00

354.00000 0.000 0.00

0445 MATERIAL ALLOWANCE GTF500 11.000
EACH 0.000 0.00
547.36000 11.000 6,020.96

0450 607-60109 *8 Foot Gate (Special) 6.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00

0450 MATERIAL ALLOWANCE 8 Foot Gate (Special) 4.000
DOL 0.000 0.00
749.05000 4.000 2,996.20

0455 607-60117 *16 Foot Gate (Special) 7.000 1.000
EACH 0.000 0.00
2,050.00000 1.000 2,050.00

0455 MATERIAL ALLOWANCE 16 Foot Gate (Special) 4.000
DOL 0.000 0.00
939.44000 4.000 3,757.76
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0460 607-60120 *20 Foot Gate 17.000 5.000
EACH 0.000 0.00
375.00000 5.000 1,875.00
0465 607-60121 *20 Foot Gate (Special) 45.000 27.000
EACH 0.000 0.00
2,000.00000 27.000 54,000.00
0465 MATERIAL ALLOWANCE 20 Foot Gate (Special) 17.000
DOL 0.000 0.00
978.44000 17.000 16,633.48
0470 607-60514 *14 Foot Gate (Special) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0470 MATERIAL ALLOWANCE 14 Foot Gate (Special) 2.000
DOL 0.000 0.00
939.44000 2.000 1,878.88
0475 607-60524 *24 Foot Gate (Special) 4.000 2.000
EACH 0.000 0.00
2,700.00000 2.000 5,400.00
0475 MATERIAL ALLOWANCE 24 Foot Gate (Special) 2.000
DOL 0.000 0.00
1,008.44000 2.000 2,016.88
0480 608-00100 Reinforced Grass/Concrete Porous Pavement 2,524.000 1,002.000
SY 0.000 0.00
95.00000 1,002.000 95,190.00
0485 611-00017 16 Foot Deer Guard 5.000 0.000
EACH 0.000 0.00
34,000.00000 0.000 0.00
0485 MATERIAL ALLOWANCE Deer Grate 5.000
EACH 0.000 0.00
8,922.00000 5.000 44,610.00
0490 611-00021 20 Foot Deer Guard 10.000 7.000
EACH 0.000 0.00
40,000.00000 7.000 280,000.00
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0490 MATERIAL ALLOWANCE Precast Foundation 0.000
EACH 0.000 0.00
8,560.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
11,020.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Deer Grate 2.300
EACH 0.000 0.00
11,020.00000 2.300 25,346.00
0495 611-00025 24 Foot Deer Guard 4.000 2.000
EACH 0.000 0.00
45,000.00000 2.000 90,000.00
0495 MATERIAL ALLOWANCE Precast Foundation 0.000
EACH 0.000 0.00
9,975.00000 0.000 0.00
0495 MATERIAL ALLOWANCE Deer Grate 1.000
EACH 0.000 0.00
12,866.00000 1.000 12,866.00
0495 MATERIAL ALLOWANCE Deer Grate 0.600
EACH 0.000 0.00
12,866.00000 0.600 7,719.60
0500 611-00029 28 Ft Deer Guard 3.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
0500 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
14,808.00000 0.000 0.00
0500 MATERIAL ALLOWANCE Deer Grate 2.000
EACH 0.000 0.00
14,808.00000 2.000 29,616.00
0505 611-00033 32 Foot Deer Guard 2.000 1.000
EACH 0.000 0.00
56,000.00000 1.000 56,000.00
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0505 MATERIAL ALLOWANCE Deer Grate 2.000
EACH 0.000 0.00
17,259.00000 2.000 34,518.00
0510 611-00041 40 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
68,000.00000 2.000 136,000.00
0515 612-00001 *Delineator (Type I) 310.000 217.000
EACH 0.000 0.00
28.00000 217.000 6,076.00
0520 612-00002 *Delineator (Type II) 37.000 24.000
EACH 0.000 0.00
34.00000 24.000 816.00
0525 612-00003 *Delineator (Type III) 136.000 82.000
EACH 0.000 0.00
40.00000 82.000 3,280.00
0530 614-00011 *Sign Panel (Class 1) 41.000 6.250
SF 0.000 0.00
32.00000 6.250 200.00
0535 614-00012 *Sign Panel (Class Il) 64.000 10.000
SF 0.000 0.00
42.00000 10.000 420.00
0540 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 20.000 12.000
EACH 0.000 0.00
615.00000 12.000 7,380.00
0545 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 4.000 2.000
Slipbase
EACH 0.000 0.00
840.00000 2.000 1,680.00
0550 614-80385 Rumble Strip 92,320.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0555 621-00430 Detour 9,585.000 5,883.000
Sy 1,897.000 46,476.50
24.50000 7,780.000 190,610.00
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0560 624-20036 36 Inch Drainage Pipe (Class 0) 82.000 40.000
LF 0.000 0.00
210.00000 40.000 8,400.00
0560 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
22.71000 0.000 0.00
0560 MATERIAL ALLOWANCE Pipe 0.000
LF 32.000 1,184.00
37.00000 32.000 1,184.00
0565 624-20072 72 Inch Drainage Pipe (Class 0) 232.000 54.000
LF 40.000 21,800.00
545.00000 94.000 51,230.00
0565 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
59.06000 0.000 0.00
0565 MATERIAL ALLOWANCE Pipe 0.000
LF 138.000 8,970.00
65.00000 138.000 8,970.00
0570 624-24018 18 Inch Drainage Pipe (Class 4) 250.000 113.000
LF 50.000 7,000.00
140.00000 163.000 22,820.00
0570 MATERIAL ALLOWANCE Pipe 0.000
LF 150.000 4,650.00
31.00000 150.000 4,650.00
0575 624-24024 24 Inch Drainage Pipe (Class 4) 197.000 192.000
LF 0.000 0.00
190.00000 192.000 36,480.00
0575 MATERIAL ALLOWANCE Pipe 5.000
LF 0.000 0.00
16.29000 5.000 81.45
0580 624-24036 36 Inch Drainage Pipe (Class 4) 984.000 199.000
LF 364.000 94,640.00
260.00000 563.000 146,380.00
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0580 MATERIAL ALLOWANCE Pipe 95.000
LF -95.000 -2,362.65
24.87000 0.000 0.00
0580 MATERIAL ALLOWANCE Pipe 0.000
LF 339.000 13,560.00
40.00000 339.000 13,560.00
0585 624-24048 48 Inch Drainage Pipe (Class 4) 260.000 0.000
LF 121.000 43,560.00
360.00000 121.000 43,560.00
0585 MATERIAL ALLOWANCE Pipe 0.000
LF 139.000 4,865.00
35.00000 139.000 4,865.00
0590 624-26018 18 Inch Drainage Pipe (Class 6) 447.000 447.000
LF 0.000 0.00
175.00000 447.000 78,225.00
0590 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
12.48000 0.000 0.00
0595 624-26024 24 Inch Drainage Pipe (Class 6) 157.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
0595 MATERIAL ALLOWANCE Pipe 0.000
LF 146.500 4,688.00
32.00000 146.500 4,688.00
0600 624-26036 36 Inch Drainage Pipe (Class 6) 922.000 452.000
LF 0.000 0.00
255.00000 452.000 115,260.00
0600 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
35.41000 0.000 0.00
0600 MATERIAL ALLOWANCE Pipe 0.000
LF 450.000 22,950.00
51.00000 450.000 22,950.00
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0605 624-26048 48 Inch Drainage Pipe (Class 6) 88.000 0.000
LF 0.000 0.00
340.00000 0.000 0.00
0605 MATERIAL ALLOWANCE Pipe 0.000
LF 88.000 4,312.00
49.00000 88.000 4,312.00
0610 624-29036 36 Inch Drainage Pipe (Class 9) 1,709.000 927.000
LF 316.000 89,428.00
283.00000 1,243.000 351,769.00
0610 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
39.53000 0.000 0.00
0610 MATERIAL ALLOWANCE Pipe 0.000
LF 544.000 30,464.00
56.00000 544.000 30,464.00
0615 624-29048 48 Inch Drainage Pipe (Class 9) 152.000 152.000
LF 0.000 0.00
350.00000 152.000 53,200.00
0620 624-30036 36 Inch Drainage Pipe (Class 10) 821.000 526.000
LF 0.000 0.00
285.00000 526.000 149,910.00
0620 MATERIAL ALLOWANCE Pipe 274.000
LF 0.000 0.00
39.53000 274.000 10,831.22
0625 624-30048 48 Inch Drainage Pipe (Class 10) 479.000 479.000
LF 0.000 0.00
350.00000 479.000 167,650.00
0625 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
68.61000 0.000 0.00
0630 624-30060 60 Inch Drainage Pipe (Class 10) 227.000 227.000
LF 0.000 0.00
700.00000 227.000 158,900.00
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0635 624-30072 72 Inch Drainage Pipe (Class 10) 284.000 184.000
LF 0.000 0.00
890.00000 184.000 163,760.00
0635 MATERIAL ALLOWANCE Pipe 16.000
LF 0.000 0.00
227.75000 16.000 3,644.00
0640 624-30096 96 Inch Drainage Pipe (Class 10) 187.000 187.000
LF 0.000 0.00
1,400.00000 187.000 261,800.00
0645 625-00000 *Construction Surveying 1.000 0.750
LS 0.080 41,200.00
515,000.00000 0.830 427,450.00
0650 625-00001 *Construction Surveying (Hourly) 50.000 6.000
HOUR 0.000 0.00
180.00000 6.000 1,080.00
0655 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
3,323,000.00000 1.000 3,323,000.00
0660 626-01000 *Public Information Services 1.000 0.500
LS 0.000 0.00
80,000.00000 0.500 40,000.00
0665 627-00005 *Epoxy Pavement Marking 1,226.000 422.000
GAL 0.000 0.00
85.00000 422.000 35,870.00
0670 627-00011 *Pavement Marking Paint (Waterborne) 2,400.000 1,598.000
GAL 0.000 0.00
37.00000 1,598.000 59,126.00
0675 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 124.000 62.000
SF 0.000 0.00
27.50000 62.000 1,705.00
0680 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 112.000 60.000
Line
) SF 0.000 0.00
11.00000 60.000 660.00
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0685 629-01001 *Survey Monument (Type 1) 207.000 119.000
EACH 0.000 0.00
133.00000 119.000 15,827.00
0690 629-01002 *Survey Monument (Type 2) 3.000 3.000
EACH 0.000 0.00
1,330.00000 3.000 3,990.00
0695 629-01006 *Survey Monument (Type 6) 14.000 0.000
EACH 0.000 0.00
133.00000 0.000 0.00
0700  630-00000 *Flagging 30,000.000 14,408.750
HOUR 1,653.500 61,179.50
37.00000 16,062.250 594,303.25
0705 630-00007 *Traffic Control Inspection 140.000 78.000
DAY 11.000 2,750.00
250.00000 89.000 22,250.00
0710 630-00012 *Traffic Control Management 350.000 180.000
DAY 17.000 13,600.00
800.00000 197.000 157,600.00
0715 630-80335 *Barricade (Type 3 M-A) (Temporary) 12.000 6.000
EACH 0.000 0.00
125.00000 6.000 750.00
0720 630-80341 *Construction Traffic Sign (Panel Size A) 41.000 19.500
EACH 1.000 70.00
70.00000 20.500 1,435.00
0725 630-80342 *Construction Traffic Sign (Panel Size B) 142.000 71.000
EACH 0.000 0.00
81.00000 71.000 5,751.00
0730 630-80343 *Construction Traffic Sign (Panel Size C) 6.000 3.000
EACH 0.000 0.00
94.00000 3.000 282.00
0735 630-80344 *Construction Traffic Sign (Special) 370.000 113.000
SF 72.000 1,800.00
25.00000 185.000 4,625.00
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0740 630-80359 *Portable Message Sign Panel 1,000.000 538.000
DAY 61.000 9,455.00
155.00000 599.000 92,845.00
0745 630-80360 *Drum Channelizing Device 1,090.000 545.000
EACH 0.000 0.00
20.00000 545.000 10,900.00
0750 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 42.000 21.000
EACH 0.000 0.00
25.00000 21.000 525.00
0755 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 85.000 42.500
EACH 0.000 0.00
32.00000 42.500 1,360.00
0760 630-80370 Concrete Barrier (Temporary) 5,000.000 1,510.000
LF 0.000 0.00
105.00000 1,510.000 158,550.00
0765 630-80380 *Traffic Cone 300.000 70.000
EACH 0.000 0.00
20.00000 70.000 1,400.00
0770 630-80390 *Channelizing Device (Special) 100.000 2.500
EACH 0.000 0.00
25.00000 2.500 62.50
0775 630-85011 *Impact Attenuator (Temporary) 100.000 0.000
DAY 0.000 0.00
165.00000 0.000 0.00
0780 630-85041 *Mobile Attenuator 5.000 0.000
DAY 0.000 0.00
560.00000 0.000 0.00
0785 630-86810 *Traffic Signal (Temporary) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0790 700-70010 F/A Minor Contract Revisions 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0795 700-70011 F/A Partnering 4,000.000 1,350.000
FA 0.000 0.00
1.00000 1,350.000 1,350.00
0800 700-70016 F/A Fuel Cost Adjustment 0.000 -260,285.650
FA -29,813.670 -29,813.67
1.00000 -290,099.320 -290,099.32
0805 700-70018 *F/A Roadway Smoothness Incentive 196,000.000 90,403.460
FA 0.000 0.00
1.00000 90,403.460 90,403.46
0810 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 -526,607.210
FA 0.000 0.00
1.00000 -526,607.210 -526,607.21
0815 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0820 700-70025 F/A Quality Incentive Payment 250,000.000 105,784.830
FA 0.000 0.00
1.00000 105,784.830 105,784.83
0825 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1125 700-70021 F/A On-The-Job Trainee 3,840.000 1,887.000
HOUR 0.000 0.00
2.00000 1,887.000 3,774.00
1130 611-00021 20 Ft Deer Guard (5 Foot Well) - CO #005 2.000 0.000
EACH 0.000 0.00
51,166.00000 0.000 0.00
1130 MATERIAL ALLOWANCE Deer Grate 2.000
EACH 0.000 0.00
11,020.00000 2.000 22,040.00
1135 611-00025 24 Ft Deer Gd (5 Foot Well) - CO #005 1.000 1.000
EACH 0.000 0.00
57,716.50000 1.000 57,716.50
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1140 209-00600 *Dust Palliative (Magnesium Chloride) - CO #006 62,040.000 62,040.000
GAL 0.000 0.00
0.83000 62,040.000 51,493.20
1145  900-00007 Added Item (Each)/ Boards for Game Ramps - CO # 007 12.000 12.000
EACH 0.000 0.00
16.21000 12.000 194.52
1190 209-00600 Dust Palliative (Mg Cl) - 2016 - CO #010 150,000.000 0.000
GAL 8,000.000 7,360.00
0.92000 8,000.000 7,360.00

CAT NO0300 STRUCTURE D-15-BH

0830 206-00000 Structure Excavation

0835 206-00100

Structure Backfill (Class 1)

0840 206-00200

Structure Backfill (Class 2)

0845 206-01781

Shoring (Area 1)

0850 601-14000

*Concrete Footing (Type 1)

0855 603-74214

*42x14 Foot Concrete 3-Sided Culvert (Precast)

0860 603-77001 Culvert Headwall (3-Sided Culvert)(Type 1)

CAT0200 CURRENT AMT $ 34,787,015.87

2,700.000 0.000

CY 2,700.000

12.00000 2,700.000
750.000 0.000
CY 0.000
32.00000 0.000
775.000 0.000
CY 0.000
17.00000 0.000
1.000 0.000
LS 1.000
80,000.00000 1.000
132.000 0.000
LF 0.000
1,500.00000 0.000
66.000 0.000
LF 0.000
3,000.00000 0.000
580.000 0.000
SF 0.000

70.00000 0.000

1,407,146.63 $ 21,155,470.60

32,400.00
32,400.00
0.00
0.00
0.00
0.00
80,000.00
80,000.00
0.00
0.00
0.00
0.00
0.00
0.00
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CAT NOO0300 STRUCTURE D-15-BH
0865 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 0.000
SF 0.000 0.00
60.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 660,575.00 $ 112,400.00 $ 112,400.00
CAT NOO0301 STRUCTURE D-15-BI
0870 206-00000 Structure Excavation 1,350.000 0.000
CY 0.000 0.00
12.00000 0.000 0.00
0875 206-00100 Structure Backfill (Class 1) 3,100.000 0.000
CY 0.000 0.00
32.00000 0.000 0.00
0880 206-00200 Structure Backfill (Class 2) 1,950.000 0.000
CY 0.000 0.00
17.00000 0.000 0.00
0885 601-14002 *Concrete Footing (Type 2) 200.000 0.000
LF 0.000 0.00
1,100.00000 0.000 0.00
0890 601-40300 *Structural Concrete Coating 1,445.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0895 603-76624 *66x24 Foot Concrete 3-Sided Culvert (Precast) 100.000 0.000
LF 0.000 0.00
6,400.00000 0.000 0.00
0900  603-77002 Culvert Headwall (3-Sided Culvert)(Type 2) 1,330.000 0.000
SF 0.000 0.00
60.00000 0.000 0.00
0905 603-77012 Culvert Wingwall (3-Sided Culvert)(Type 2) 2,560.000 0.000
SF 0.000 0.00
60.00000 0.000 0.00
CAT0301 CURRENT AMT $ 1,260,012.50 $ 0.00 $ 0.00
CAT NOO0302 STRUCTURE D-15-BJ
0910 206-00000 Structure Excavation 2,700.000 0.000
CY 0.000 0.00
12.00000 0.000 0.00
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CAT NOO0302 STRUCTURE D-15-BJ

0915 206-00100 Structure Backfill (Class 1) 750.000 0.000
CcY 0.000 0.00
32.00000 0.000 0.00
0920 206-00200 Structure Backfill (Class 2) 775.000 0.000
CY 0.000 0.00
17.00000 0.000 0.00
0925 206-01782 Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
80,000.00000 0.000 0.00
0930 601-14000 *Concrete Footing (Type 1) 132.000 0.000
LF 0.000 0.00
1,500.00000 0.000 0.00
0935 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 0.000
LF 0.000 0.00
3,000.00000 0.000 0.00
0940  603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 0.000
SF 0.000 0.00
70.00000 0.000 0.00
0945 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 0.000
SF 0.000 0.00
60.00000 0.000 0.00
CAT0302 CURRENT AMT $ 660,575.00 $ 0.00 $ 0.00

CAT NOO0303 STRUCTURE D-15-BK

0950 206-00000 Structure Excavation 2,700.000 2,700.000
CY 0.000 0.00
12.00000 2,700.000 32,400.00
0955 206-00100 Structure Backfill (Class 1) 750.000 750.000
CY 0.000 0.00
32.00000 750.000 24,000.00
0960 206-00200 Structure Backfill (Class 2) 775.000 775.000
CcY 0.000 0.00

17.00000 775.000 13,175.00
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CAT NOO0303 STRUCTURE D-15-BK

0965 206-01783 Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0970 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
0975 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 63.000
LF 0.000 0.00
3,000.00000 63.000 189,000.00
0980 603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 580.000
SF 0.000 0.00
70.00000 580.000 40,600.00
0985 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,240.000
SF 0.000 0.00
60.00000 1,240.000 74,400.00
CAT0303 CURRENT AMT $ 705,575.00 $ 0.00 $ 696,575.00

CAT NO0304 STRUCTURE D-15-BL

0990 206-00000 Structure Excavation 2,700.000 2,700.000
CY 0.000 0.00
12.00000 2,700.000 32,400.00
0995 206-00100 Structure Backfill (Class 1) 750.000 750.000
CY 0.000 0.00
32.00000 750.000 24,000.00
1000 206-00200 Structure Backfill (Class 2) 775.000 775.000
CY 0.000 0.00
17.00000 775.000 13,175.00
1005 206-01784 Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
1010 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00

1,500.00000 132.000 198,000.00
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CAT NO0304 STRUCTURE D-15-BL
1015 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 63.000
LF 0.000 0.00
3,000.00000 63.000 189,000.00
1020  603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 580.000
SF 0.000 0.00
70.00000 580.000 40,600.00
1025 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,240.000
SF 0.000 0.00
60.00000 1,240.000 74,400.00
CAT0304 CURRENT AMT $ 630,575.00 0.00 $ 621,575.00
CAT NO0305 STRUCTURE D-15-BM
1030 206-00000 Structure Excavation 1,350.000 1,350.000
CcY 0.000 0.00
12.00000 1,350.000 16,200.00
1035 206-00100 Structure Backfill (Class 1) 3,100.000 3,100.000
CcY 0.000 0.00
32.00000 3,100.000 99,200.00
1040 206-00200 Structure Backfill (Class 2) 1,950.000 1,950.000
CY 0.000 0.00
17.00000 1,950.000 33,150.00
1045 601-14002 *Concrete Footing (Type 2) 200.000 200.000
LF 0.000 0.00
1,100.00000 200.000 220,000.00
1050 601-40300 *Structural Concrete Coating 1,445.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
1055 603-76624 *66x24 Foot Concrete 3-Sided Culvert (Precast) 100.000 100.000
LF 0.000 0.00
6,400.00000 100.000 640,000.00
1060  603-77002 Culvert Headwall (3-Sided Culvert)(Type 2) 1,330.000 1,330.000
SF 0.000 0.00
60.00000 1,330.000 79,800.00
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PCN: 19910-BID ESTIMATE RUN 05/27/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0012 08:44:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE D-15-BM
1065 603-77012 Culvert Wingwall (3-Sided Culvert)(Type 2) 2,560.000 2,560.000
SF 0.000 0.00
60.00000 2,560.000 153,600.00
CAT0305 CURRENT AMT $ 1,260,01250 $ 0.00 $ 1,241,950.00
CAT NO0306 STRUCTURE D-15-BN
1070  206-00000 Structure Excavation 2,700.000 2,700.000
CcY 0.000 0.00
12.00000 2,700.000 32,400.00
1075 206-00100 Structure Backfill (Class 1) 750.000 750.000
CY 0.000 0.00
32.00000 750.000 24,000.00
1080 206-00200 Structure Backfill (Class 2) 775.000 775.000
CY 0.000 0.00
17.00000 775.000 13,175.00
1085 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
1090 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
1095 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 62.700
LF 0.000 0.00
3,000.00000 62.700 188,100.00
1100  603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 580.000
SF 0.000 0.00
70.00000 580.000 40,600.00
1105 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,240.000
SF 0.000 0.00
60.00000 1,240.000 74,400.00
CAT 0306 CURRENT AMT $ 705,575.00 $ 0.00 $ 695,675.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1110 620-00002 Field Office (Class 2) 2.000 2.000
EACH 0.000 0.00
35,000.00000 2.000 70,000.00
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CONTID: C19910
PCN: 19910-BID ESTIMATE RUN 05/27/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0012 08:44:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1115 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
55,000.00000 1.000 55,000.00
1120 620-00020 Sanitary Facility 4.000 2.000
EACH 0.000 0.00
2.000 28,000.00

14,000.00000

CAT 0400 CURRENT AMT $ 181,000.00 $

PROJECT TOTAL CURRENT AMT $ 40,850,915.87 $ 1,519,546.63 $24,676,645.60

0.00 $ 153,000.00




